

Wild Flower Water, LLC  
4265 Kellway Circle  
Addison, TX 75001  
(972) 230-0707

July 28, 2014

Hon. Kimberly D. Bose, Secretary  
Federal Energy Regulatory Commission  
888 1st Street, N.E.  
Washington, D.C. 20426

Subject: APPLICATION FOR EXTENSION OF EXISTING PERMIT TERM FOR TWO YEARS on the Wild Flower Water Pumped Storage Hydroelectric Project. FERC Project No. P-13842-000

Dear Secretary Bose,

On May 27, 2011, Wild Flower Water, LLC (WFW) was granted a Preliminary Permit by the Federal Energy Regulatory Commission (Commission), Project No. P-13842-000, for a period of three years to study and investigate the feasibility of a proposed pump storage hydroelectric project to be located in Pushmataha County, Oklahoma. I respectfully requests a two-year extension of the term of the subject Preliminary Permit as provided in the Commission's regulations at 18 C.F.R. 4.82.

WFW has carried out activities under the Preliminary Permit in good faith and reasonable diligence toward filing a License Application for WFW project during the present term of the Preliminary Permit.

The WFW has filed seven 6-month progress reports with the Commission during the preliminary permit period. On May 1, 2014 WFW filed a Notice of Intent and Pre-Application Document (PAD) and a request to be considered for the Two-Year Licensing Process per Hydropower Regulatory Efficiency Act of 2013, Docket No. AD13-9-000 with the Commission.

On May 27, 2014 the Commission responded to WFW's request for Two-Year Licensing stating that the project proposal was not sufficient to be considered a complete unit of development.


On May 22, 2014 WFW's representative spoke with Monte Terhaar of FERC staff who suggested that WFW's PAD be refile and have a Transco (who will construct and operate the 120 mile long 340-kilovolt primary transmission line) file a separate PAD for the transmission portion of the project (under the same Project No. P-13842). WFW is in discussions with several Transco's and will determine which Transco to use shortly.

Actions to date include: meetings with Electric Reliability Council of Texas (ERCOT), the U.S. Army Corp of Engineers, meetings with U.S. Fish and Wildlife Service, meetings with U.S. Geological Survey, meetings with Oklahoma Water Resource Board, meetings with the Secretary of Energy & Environment at the State of Oklahoma, meetings with the Oklahoma Department of Environmental Quality, meetings with the Choctaw Nation of Oklahoma, preparing study plans for environmental studies; performing field studies; preparing draft environmental study reports; performing additional environmental studies.

If you have questions or need additional information, please contact me at (972) 239-0707.

Sincerely,

Fred Brown, P.E.



Monthly Progress Reports Filed to date:

Second Six-Month Progress Report on Preliminary Permit, Project No. P-13842-000, May 18, 2012  
Third Six-Month Progress Report on Preliminary Permit, Project No. P-13842-000, November 20, 2012  
Fourth Six-Month Progress Report on Preliminary Permit, Project No. P-13842-000, May 20, 2013  
Fifth Six-Month Progress Report on the Preliminary Permit, Project No. P-13842-000, November 20, 2013  
Sixth, Six-Month Progress Report on Preliminary Permit, Project No. P-13842-000, May 18, 2012  
Seventh, Six-Month Progress Report on Preliminary Permit, Project No. P-13842-000, May 18, 2012

Document Content(s)

Request for Extension of Wild Flower.DOC.....1-2