

JASON M. STANEK  
CHAIRMAN

MICHAEL T. RICHARD  
ANTHONY J. O'DONNELL  
ODOGWU OBI LINTON  
MINDY L. HERMAN



**PUBLIC SERVICE COMMISSION**

April 21, 2020

David W. Beugelmans  
Gordon Feinblatt LLC  
233 East Redwood Street  
Baltimore, MD 21202

Re: Case Nos. 9426 – Request to Extend Construction and Operational Deadlines

Dear Mr. Beugelmans:

On April 10, 2020, Mason Dixon Solar Center, LLC (“Mason Dixon”) requested that the Maryland Public Service Commission (“Commission”) extend the deadlines imposed by Condition 4 of its Certificate of Public Convenience and Necessity (“CPCN”) for the Mason Dixon Solar Center (the “Project”) by three years, such that Mason Dixon must commence construction by April 28, 2023 and complete the Project for operation by April 28, 2024. In addition, given the impending April 28, 2020 construction commencement deadline, Mason Dixon requested that the Commission issue a temporary extension of the Project’s deadlines until the Commission is able to render a final decision on this three-year request after review by PPRP and Staff.

After considering the request for a temporary extension, the Commission hereby grants Mason Dixon’s request for a temporary extension, until the Commission renders a final decision on the three-year request.

*/s/ Andrew S. Johnston*

Andrew S. Johnston  
Executive Secretary

cc: Service List for Case Nos. 9426