

January 29, 2021

Ms. Steffany Powell Coker  
Secretary to the Commission  
Public Service Commission of Wisconsin  
4822 Madison Yards Way  
Madison, WI 53705-9100

**RE: Report for 4<sup>th</sup> Quarter 2020 on the Certificate of Public Convenience and Necessity of Badger State Solar, LLC to Construct a Solar Electric Generation Facility, to be Located in Jefferson County, Wisconsin, Docket No. 9800-CE-100**

Dear Ms. Powell Coker,

Pursuant to Order point 6, we are submitting this quarterly report for the 4<sup>th</sup> quarter of 2020.

- a. Construction Commencement Date;
  - Construction has not yet commenced - expected June 2023. Badger State submitted a Request for Extension to Commence Construction on December 24, 2020. The Commission granted this extension request on January 14, 2021.
  - Badger State has notified local governments, participating landowners, and the community of this extension. .
- b. Major Construction and Environmental Milestones;
  - No major construction or environmental milestones have occurred as of the end of the reporting period.
- c. Construction Updates, In-Service Date and Percent Completion;
  - No construction activity has commenced as of the end of the reporting period. Construction is anticipated to commence in June of 2023.
  - The latest in-service date anticipated for the 149 MW Badger State Solar project is April of 2024.
- d. Placed in Service Date;
  - No facilities have been placed in service as of the end of the reporting period.

Respectfully submitted,

*Paul Harris*

---

Paul Harris  
Badger State Solar, LLC  
paul@rangerpower.com  
(847) 707-1395  
20 Jay St. #900  
Brooklyn, NY 11201