



Public Service Commission of Wisconsin

Rebecca Cameron Valcq, Chairperson
Ellen Nowak, Commissioner
Tyler Huebner, Commissioner

4822 Madison Yards Way
P.O. Box 7854
Madison, WI 53707-7854

Public Service Commission of Wisconsin
RECEIVED: 01/14/2021 8:45:00 AM

January 14, 2021

Mr. Bryan Cahill
Godfrey & Kahn, S.C.
One East Main Street, Suite 500
Madison, WI 53703

Re: Application for Badger State Solar, LLC to Construct a New Solar Electric Generation Facility, to be Located in Jefferson County, Wisconsin 9800-CE-100

Request for Extension of Time to Begin Construction

Dear Mr. Cahill:

The Public Service Commission of Wisconsin (Commission) acknowledges your December 28, 2020 letter notifying the Commission of Badger State Solar, LLC's (Badger State Solar) revised construction starting date for the subject project. ([PSC REF#: 402199.](#)) Badger State Solar indicates that additional time is required for it to complete a third-party environmental impact study in order to satisfy the Rural Utilities Service financing requirements.

Badger State Solar's request for an extension of time to begin construction is granted. Under Order Condition 8.a. of the above-mentioned Final Decision, the starting date for the subject project is extended to June 30, 2023. ([PSC REF#: 384620.](#))

All other conditions of the Commission's February 26, 2020 Final Decision remain unchanged.

Sincerely,

Martin R. Day
Administrator
Division of Energy Regulation and Analysis

MRD:BAC:dsa:jlt:DL: 01778389